

Health and Well Being Strategy – Key milestone timeline

June 2012	July 2012	August 2012	September 2012	October 2012	November 2012	December 2012
<p>6th June: Health & Well Being Board Agree outline structure and way forward</p> <p>6th June: LSP Board Present outline paper</p> <p>19th June: Council Executive: Present outline paper</p>	<p>12th July: Health Scrutiny Panel Present outline paper</p> <p>26th July: Development Session Priority setting</p>		<p>3rd September LSP Engagement Event Consultation and information session</p> <p>6th September: LSP Board Present final draft</p> <p>13th September: Health Scrutiny Panel Present final draft strategy</p>	<p>9th October: Council Executive Present final draft</p> <p>24th October: Health & Well Being Board Final approval and sign-off</p>	<p>26 Nov: Council Executive Present final strategy</p> <p>28 Nov: Full Council Present final strategy</p>	<p>Date TBC: Final Strategy published</p>
<p align="center">Development of Health & Well Being Strategy Consultation document</p>		<p align="center">Public and Stakeholder Consultation</p>		<p align="center">Strategy aligned to 2013/14 commissioning cycle</p>		<p align="center">Final Health and Well Being Strategy produced</p>
		<p align="center">Equality Impact Assessment undertaken to support Health and Well Being Strategy consultation</p>				